

Current Construction & System Maintenance Projects



Updated: February 28, 2020

If you have any questions, please Contact: Customer Service: (413) 536-9300
Bill Sullivan, Gas Engineer: (413) 322- 1523
Carl Peterson, Electric Engineer: (413) 536-9398

Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.

Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.

Current Projects

Canal Outage – Hydro

Location	Downtown Holyoke - 1st, 2nd, 3rd level canals
Description	Annual spring canal outage
Impact	During this time, the canals are drained for inspection and maintenance.
Duration	Expected duration: 3/24/20 to 3/26/20

Maple Street – Electric

Locations:	From Franklin to Rt 391
Description	UG Work
Impact	One lane of traffic
Duration	Completion Date: 3/13/20

Route 141 - Electric

Locations:	Route 141 – from Northampton St to Easthampton Mountain
Description	Tree Trimming
Impact	One lane of traffic
Duration	Completion Date: 3/13/20

West Glen St - Electric

Locations:	W Glen St
------------	-----------

Description	Pole Replacements
Impact	One lane of traffic
Duration	Completion Date: 3/13/20

Future Projects

Adams Street - Gas

Location	Adams St between South Canal St and South Summer St
Description	Gas Main and Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	<p>Expected start date: TBD</p> <p>Expected completion date: TBD</p>

Main St - Gas

Location	Main St between Ingleside Rd and West Springfield City Line
Description	Gas Service Renewals
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: TBD

Morgan Street - Gas

Location	Morgan St
Description	Gas Main and Service Relocation

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	<p>Expected start date: TBD</p> <p>Expected completion date: TBD</p>

Northampton Street - Gas

Location	Northampton St between Beech St and West Franklin St
Description	Gas Service Renewals
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: TBD

Sargeant Street - Gas

Location	Sargeant St between South Canal St and Clemente St
Description	Gas Main and Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	<p>Expected start date: TBD</p> <p>Expected completion date: TBD</p>

South Bridge Street - Gas

Location	South Bridge St
Description	Gas Service Renewals

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected start date: TBD

South East Street - Gas

Location	South East St between Sargeant St & Dead End
Description	Gas Main and Service Relocation
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	<p>Expected start date: TBD</p> <p>Expected completion date: TBD</p>